Mon 2/4/02 4:27 PM

Run 2b Silicon Schedule

D WBS | Task Name | Duration | Start | Finish |Predecessors | MandSttems | Funding Category | Work Pkg
1 11 Run 2b Silicon 2112w Mon 10/2/00 Wed 12/22/04
313 |1.13 Mechanical Design and Fabrication 149.8 w Mon 8/6/01 Fri 8/6/04
314 (1131 Beam Tube 105w Tue 9/4/01 Fri 10/10/03
319 |1.1315 Beam Tube Accepted ow Fri 10/10/03 Fri 10/10/03 | 318
320 |1.1.32 South silicon barrel assembly 137.8w Mon 8/6/01 Wed 5/12/04
321 |11321 LO-L1 barrel assembly 127w Mon 8/6/01 Thu 2/26/04
352 (113213 L1 Barrel 109.8 w Mon 8/6/01 Thu 10/16/03
353 1132131 L1 Readout module fixtures 50w Wed 10/16/02 Thu 10/16/03
359 |1.1.3.2.13.16 QC readout module fixtures 2w Fri 10/3/03 Thu 10/16/03 | 358
360 [1.1.3.2.132 L1 structures 109w Mon 8/6/01 Fri 10/10/03
380 |1.1.3.2.1.3.2.20 Final electrical test of readout 1w Mon 10/6/03 Fri 10/10/03 | 379
381 |1.13214 L1 South Complete ow Fri 10/10/03 Fri 10/10/03 | 380
385 [1.1.325 L2-L5 barrel assembly 109.2w Mon 10/1/01 Tue 12/9/03
393 |1.1.3.252 Staves 106.4 w Mon 10/1/01 Mon 11/17/03
419 11132523 Stave core/hybrid modules 852w Mon 2/18/02 Mon 10/27/03
429 11325236 L2-L3 12w Mon 8/4/03 Mon 10/27/03
433 [1.1.3252364 Verify alignment of sensor modules 2w Tue 10/14/03 Mon 10/27/03 | 432
434 (11325237 L2-L3 Core/Hybrid Modules For South Complete ow Mon 10/27/03 Mon 10/27/03 | 433
450 11325211 Fabricate L2-L3 staves 4w Tue 10/14/03 Mon 11/10/03 | 431,433FF+2 w,4
451 [1.1325212 Test L2-L3 staves 3w Tue 10/28/03 Mon 11/17/03 | 450FF+1 w
455 [1.1.3254 Align south support cylinder in fixture on CMM 1w Mon 10/6/03 Fri 10/10/03 | 453FF-1 w,581
456 (113255 Install staves in south support cylinder 4w Mon 10/13/03 Fri 11/7/03 | 453SS+1 w,455
535 [1.1.38 Cylinders 110w Thu 11/29/01 Thu 2/19/04
564 1.1.38.3 North support cylinder assembly 40w Wed 4/30/03 Thu 2/19/04
568 |1.1.3.8.3.4 Fabricate reproducible ball connections 4w Mon 10/6/03 Fri 10/31/03 | 567
597 |114 Detector Production and Testing 130w Mon 10/29/01 Thu 6/10/04
599 |1.14.2 LO Modules 552w Tue 2/11/03 Thu 3/18/04
604 [1.1.4.25 Attach end hybrids to flex cable 6w Thu 10/2/03 Tue 2/3/04 | 603SS+2 d,132S:
605 [1.1.4.26 Wirebond end hyhbrid to flex cable 16w Fri 10/3/03 Wed 2/4/04 | 604SS+1 d
608 |1.1.4.29 Debug sensor modules 16w Mon 10/6/03 Thu 2/5/04 | 605SS+1 d
609 |1.1.4.2.10 Burn-in sensor modules 16w Mon 10/13/03 Thu 2/12/04  608SS+1 w
610 |1.1.4.211 Evaluate and repair sensor modules 17w Mon 10/27/03 Thu 3/4/04  609SS+2 w
628 |1.1.4.7 Fabricate north stereo 20 cm sensor gangs 5w Fri 10/24/03 Mon 12/1/03 | 627,96SS+42 w
629 |1.148 10/10 Axial Modules 69.4 w Mon 7/1/02 Mon 11/17/03
642 [1.1.4.84 North 124w Thu 8/21/03 Mon 11/17/03
646 |1.14844 10/10 North Axial Module Production Complete ow Fri 10/17/03 Fri 10/17/03 | 645
675 [1.1.4.10 20/20 Axial Modules 61.2w Wed 9/25/02 Tue 12/16/03
688 |[1.1.4.10.4 North 112w Fri 9/26/03 Tue 12/16/03
691 |1.1.4.104.3 Wirebond sensors to hybrid 4w Fri 10/10/03 Thu 11/6/03 | 690SS+2 w
693 |1.1.4.1045 Debug sensor modules 4w Mon 10/13/03 Fri 11/7/03 | 691SS+1 d
694 [1.1.4.10.4.6 Burn-in sensor modules 4w Mon 10/20/03 Fri 11/14/03 | 693SS+1 w
781 [11.6 Installation 614w Wed 10/1/03 | Wed 12/22/04
782 |1.16.1 Design transport fixtures 4w Wed 10/1/03 Tue 10/28/03 1161 EQ
783 1162 Fabricate transportation fixtures 1w Wed 10/29/03 Tue 11/4/03 | 782
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Resource Names

MEF[50%], DESF[25%], CMMT,PHYSF[30%],CMMS,CMML

PHYSF,PHYSU,SASEQTestStandF

PHYSF,CMMT,CMML,DESF[10%]

MTF,CMMT,PHYSU,PHYSF,DESF[10%)],CMML
PHYSU,PHYSF,SASEQTestStandF
PHYSF,MTF,CMMT,DESF[10%],CMML
MEF[25%)],MTF[50%], CMMT[50%)], CMML,PHY SF[25%], DESF[5%],PHY<

PHYSF,MEF,MTF,CMMT[25%],CMMM[25%)]

WBNDR[50%], WBNDRT[50%)],PHYSF[25%)]
PHYSF[50%], MTF[50%], SASEQTestStandF[50%]
PHYSU[20%],ModuleBurninStand[20%]
PHYSU[200%],ETF,SASEQTestStandF[200%], WBNDRT[10%], WBNDR[1
CMMS[600%],CMMT[60%],MTF[60%],PHY SF[50%]

WBNDR,WBNDRT,PHY SF[25%], MTF[50%)]
PHYSF,MTF,SASEQTestStandF
PHYSU[200%],ModuleBurninStand

PHYSF,MEF,DESF
MEF,MTF
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